ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: 7. Dept.

Jenny Boliek 301-925-1122 2058 SE

8. CCR Title: TE_6A.07_PLS.01

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 29May03

Jenny Boliek /s/ 05/29/03 Il CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”

Carolyn Whitaker /s/ 05/29/03 Other fill in Block 27).
Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:OMS

checklist): Impact:

19. Release Affected by this Change: 20. Date due to Customer: 21. Estimated Cost:

6A 29May03 None - Under 100K

22. Source Reference:  [INCR (attach) [JAction ltem [Tech Ref. [IGSFC [JOther:
NCR ECSed37459

23. Problem: (use additional Sheets if necessary)
The EcPIPRGenerator is very slow (performance is unacceptable.)

24. Proposed Solution: (use additional sheets if necessary)
Deliver TE_6A.07_PLS.01 which will contain a new EcPIPRGenerator with performance enhancements.

25. Alternate Solution: (use additional sheets if necessary)
Wait until next scheduled delivery of PDPS.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
The problems referenced in section 23 will continue as there is no work around available.

27. Justification for Emergency (If Block 15 is “Emergency”):

After completion of the work for NCR 37459 there was such a big difference in performance Landover is recommending

both EDC and LARC install this new binary. There is minimal risk and much added performance.

28. Site(s) Affected: XIEDF XIPvc XIVATC XIEDC [ GSFC XlLaRC [INsSIDC [dsmc Ak [ClipPL

[(Jeoc [ IDG TestCell [JOther

29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Evelyn Nakamura /s/ 05/29/03
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: |Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Debra Stepp /s/ 05/29/03
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JAQ0 Revised 8/2/02 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR #: Rev: Originator: Jenny Boliek
Telephone: 301-925-1122 Office: 2058

Title of Change: TE_6A.07_PLS.01

CSG please make the following tar file from the 6A07EBF1 baseline:

Please make a SOL8 (sun5.8) tar file with the following file:
lecs/formal/PDPS/PLS/bin/sun5.8/EcPIPRGenerator

Please label this tarfile TE_6A.07_PLS.01

This TE delivers the following NCR:

ECSed37459 OPS_PLS 2 R EDF PLS: PRGenerator is taking too long to validate its inputs.

Note this TE has a signficant performance increase and both EDC and LARC are encouraged to install this TE.
PATCH DEPENDENCIES:

This TE can be installed on top of Patch_6A.07_PDPS.02 or any previous 6A.07 version of the EcPIPRGenerator
INSTALLATION INSTRUCTIONS:

PRE-INSTALLATION:

Untar the SOLS tar file in a <staging_area>/SOLS8 directory using the tar command.

cd <staging_area>/SOL8/

chmod 755 EcPIPRGenerator

If the EcPIPRGenerator is running stop it.

INSTALLATION:

Log on to the eOpls03 host at EDC or the 10pls02 and 10sps03 hosts at
LARC

(p2pls01 in the PVC or t1pls02 in the VATC)
cd /usr/ecs/<MODE>/CUSTOM/bin/PLS

cp <staging_area>/SOL8/EcPIPRGenerator .
POST-INSTALLATION:

Re-start the EcCPIPRGenerator



